
 

 

 
SEC/BSE/4/2025-26 
 
17th April, 2025 
 

To 
The Manager 
Corporate Relationship Department, 
BSE Limited,  
Phiroze Jeejeebhoy Towers,  
Dalal Street, Mumbai- 400001 
 
                                                    Scrip Code     :  517449 

ISIN    :   INE437D01010 
Dear Sir/Madam, 
 
Sub: Status of Third Moulding Line Project; 
 
In continuation to our Letter no : SEC/BSE/52/2024-25 dated 18th January, 2025 and in 
accordance with Regulation 30(4) of the SEBI (Listing Obligations and Disclosure Requirements) 
Regulation, 2015, we wish to inform you that all the machineries and equipment required for 
Third moulding line project have been received and the erection work is nearing completion. All 
the Statutory approvals have been received. The trial run is scheduled for May, 2025 and the 
Third Moulding Line Project is expected to be commissioned by June, 2025. 
 
Kindly take the information on your records. 
 
Thanking you 
 
Yours faithfully, 
For Magna Electro Castings Limited 
 
 
 
Divya Duraisamy 
Company Secretary & Compliance Officer 
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